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This is the fourth edition of the King’s Road construction newsletter, providing an 
update on work taking place at 196-222 King’s Road.

PLANS FOR 196-222 KING’S ROAD 
The redevelopment will enhance the central section of the 
King’s Road and restore the historic façade of the original 
art-deco Gaumont Palace building. For more information  
about the proposals please visit our dedicated website:  
www.196-222kingsroad.co.uk.

PROGRESS UPDATE - AUTUMN 2018 
The first phase of the Waitrose build has commenced. With 
demolition and piling completed, the substructure works are 
now underway. The ‘soft strip’ demolition works (the removal 
all non-structural elements inside and outside of the building to 
facilitate refurbishment) are also underway.

WORK ACTIVITY – WINTER 2018
In early December we will begin work restoring the historic 
façade of the original art-deco Gaumont Palace building on 
the King’s Road. While we build the structure to support the 
façade, the foot path on this (north) side of the King’s Road 
will be temporarily closed. It will reopen after 10 weeks, with a 
covered pedestrian walkway to enable safe access while the 
works continue. During this time a delivery pit lane will also open 
on the King’s Road, which will be in place for approximately two 
years. Another pit lane will open on Chelsea Manor Street in 
December to facilitate the demolition. Early December will also 
see the beginning of the ‘soft strip’ of The Trafalgar pub. 

All of the described works are in accordance with the agreed 
Construction Traffic Management Plan (CTMP) as approved 
by RBKC. We will provide further updates on the timings of the 
subsequent phases as the works progress. 

As stewards of the local area for over 300 years, Cadogan 
is committed to minimising any disruption to our tenants, 
local residents and businesses.

View from the corner of Chelsea Manor Street and Hemus Place.

DROP IN SESSION FOR NEIGHBOURS
We will be hosting a drop in session for neighbours to provide 
an update on the progress of the King’s Road construction 
programme and what can be expected in the months ahead. 
Members of the project team will be present to discuss the 
project and answer any questions you may have. 

These will take place at 170 King’s Road, London SW3 5EJ on:

 � 18:00 - 20:00 - Thursday 29 November 2018

 � 10:00 - 12:00 - Saturday 1 December 2018



HENRY DICKENS COMMUNITY CENTRE
Over the summer our contractor, Wates, worked with the Henry 
Dickens Community Centre, located towards the north of the 
borough, to help create additional art therapy space and an 
office/quiet area. 

The Centre is a community hub close to the Grenfell Estate and 
holds great importance to the local residents. Its art therapy 
team has worked particularly hard over the past year to 
support children within the community who were affected 
by the tragic events of the Grenfell Tower fire.

In June 2018 the Centre supported 700 children who accessed 
their facilities, in addition to around 500 art therapy sessions 
with children and young people in schools and other local 
community centres. They are now expecting over 1000 children 
to access their services, which meant they needed to make 
best use of their facilities. 

Working alongside RBKC, The Chelsea and Kensington 
Foundation, the Henry Dickens Centre team & Latimer 
Community Art Therapy, our team supported with cleaning, 
painting, installation, general maintenance and the removal of  
old equipment and utilities. 

Wates also donated a number of new items to the community 
centre including storage units, a microwave, washing machine 
and small garden ornaments for the children to paint.

OUTLINE CONSTRUCTION PROGRAMME

Winter 2018 
Demolition works begin

Winter 2019 
Construction work across the site

2021 
Internal fit-out works begin

Early 2022 
Construction completed

BEING A CONSIDERATE NEIGHBOUR
We always aim to be a considerate neighbour. We will 
ensure the works are managed safely and to the highest 
standards, minimising noise and disruption throughout the 
construction period.

 � Construction works audible at the site boundary will only 
take place between 8:00am – 6:00pm on weekdays, with 
noisy high impact work limited to 9:00am – 12:00pm and 
2:00pm – 5:30pm. 

 � Deliveries and collections will be restricted to  
9:30am – 4:30pm, Monday to Friday. 

 � Cadogan has had extensive dialogue with RBKC to  
agree a very detailed traffic plan to reduce the impact  
of construction related transport movements as much  
as possible. 

Cadogan requires all contractors to abide by RBKC’s Code 
of Construction Practice and the Considerate Constructors 
Scheme whereby contractors will commit to giving the 
utmost consideration to their impact on neighbours and  
the public.

CONTACT US 
If you have any questions about the works please do not 
hesitate to contact us: 

Wyatt Getty on 020 7612 8476  
(or for out of hours emergencies only 
please call 020 7730 4567)

196-222KingsRoad@cadogan.co.uk

Wates Project Director, Neil Lock, will be on site daily and  
will be pleased to be of assistance. Out of hours contacts  
will also be established during construction.

AN AWARD WINNING TEAM
Neil Lock, our Project Director, has just been named 
Construction Manager of the Year 2018 by the Chartered 
Institute of Building. He claimed the award for delivering the 
“technically complicated and visually stunning” extension  
of the Victoria & Albert Museum. 

Wates Team and our subcontractors who spent many hours creating the 
spaces and refreshing the existing rooms/facilities.


